

Timetable for formulation of Development Plan for ENAC's ALT properties

Updated 19 March 2008

Lead consultant: Bevan Bessen: 0418 948162; 9339 8917

GLSC Project Officer, Marelda Tucker: 0428 177053 (soon to change to 0488 635797), 9091 1661

MARCH / APRIL	Action	Outcome	Stage Three
31 March – 11 April	Conduct stock takes of properties through a farm management consultancy and a bushland specialist, involving the participation of ENAC members and interested community members	<ul style="list-style-type: none"> • Position statement for each property • Increased understanding for ENAC people 	
23 – 24 Wed - Thurs	Participatory workshop to outline the findings from the property stock takes and to discuss possible management options (including bus tour to sites)	<ul style="list-style-type: none"> • Understanding and awareness of the status of all properties by ENAC people • Identification of management options to be investigated 	
APRIL / MAY			
28 April to 13 May	Development of options and recommendations for each property and discussion with ENAC members and interested Esperance Nyungar people	<ul style="list-style-type: none"> • Property management plan for each property • Increased skills for ENAC people 	
MAY			
Mid-May	Sourcing of specialist advice on questions that arise	<ul style="list-style-type: none"> • Professional advice 	
29 – 30 Thurs - Fri	Presentation of all options for each property and discussion of first draft of Development Plan by ENAC people	<ul style="list-style-type: none"> • Agreed directions for the Development Plan, including options for individual properties • Commitment to implementation 	
JUNE			
12 – 13 Thurs - Fri	Governance training workshop to strengthen the operation of ENAC and skills of Governing Committee	<ul style="list-style-type: none"> • Increased skills in governance and management • Identification of requirements for corporations operating under Commonwealth law 	Stage Four
26 - 27 Thurs	Presentation of final draft of the Development Plan for discussion by ENAC people. Planning for possible implementation of management options selected	<ul style="list-style-type: none"> • Agreement on Development Plan • Recommendations for consideration by ENAC Governing Committee. 	
JULY			
18 Fri	Consultant to complete final reporting.	<ul style="list-style-type: none"> • Final Report 	